


Programme Management Framework



Sponsor (G)

Senior executive responsible to the stakeholders for generating, funding, supporting and completing programs and projects with objectives and business benefits that are consistent with the organisation's vision, strategic plan and objectives.

Steering Group (G)

Senior managers providing governance and strategic direction to the programme / projects by:

Defining and communicating expectations and success indicators

Scheduling regular meetings to review and approve project status

Sourcing and allocating resources required for success

Approving and monitoring timelines, milestones, budget and expenditures

Resolving strategic issues and conflicts.

Establishing the environment and management processes for culture change

Making timely decisions and setting priorities

Project Owners (G)

Senior managers responsible to the Sponsor for realising business benefits for the organisation from the timely and cost effective fulfilment of their project objectives.

Programme Manager (G&O)

Overall project oversight, ensuring inter-project integration and communication whilst managing the overall implementation strategy of delivering the program on time and within budget in a way that realises the target business benefits.

Project Manager (O)

Day-to-day management of the project team, tasks, resources and budgets to achieve the project objectives and deliverables within scope, time and budget.

Project Teams (O)

Committed enthusiastic people working as a team to perform the project tasks that produce the project deliverables within scope, time and budget.

G = Governance

O = Operations